

**Danbury Township Land Use Plan
Scope of Work Timeline**

Phases & Tasks	Months											
	F	M	A	M	J	J	A	S	O	N	D	J - 2018
1. Project Set-Up												
1.1 Collect Pertinent Studies & Data	■											
1.2 Kick-Off Meeting		◇										
2. Technical Analysis (Existing Conditions)												
2.1 Population Demographics		■										
2.2 Housing		■										
2.3 Economy			■									
2.4 Built vs. Natural Environment			■									
2.5 Steering Committee Meeting(s)			◇									
3. Public Participation												
3.1 Preparing for Public Participation			■									
3.2 Community Choices - Public Workshop					**							
3.4 Steering Committee Meeting(s)				◇		◇						
4. Integration of Technical Information with Public Input												
4.1 Developing Goals and Objectives						■						
4.2 Conceptual Plan Preparation						■						
4.3 Steering Committee Meeting(s)							◇					
5. Plan Preparation												
5.1 Preliminary Draft							■					
5.2 Community Choices - Public Workshop #2								**				
5.3 Steering Committee Meeting(s)								◇	◇			
6. Adoption & Final Production												
6.1 Regional Planning Recommendation										■		
6.2 Zoning Commission Hearing										■		
6.3 Trustee Action											■	
6.4 Final Plan Production												X

◇ - Steering Committee Meetings
 ■ - Timespan for Task
 * - Public Input Session
 * - Need to decide when event should be held

Notes: